A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits 1-90
Staked by Date Work Started Date Work Completed Date
N/A 6/5/2018
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 3/20/20
3/20/2020 3/24/2020

ENVIRONMENTAL COMPLIANCE LEAD
BID ITEM #43
UNIT: L.S.
ECL PAID ON A MONTHLY BASIS. PROJECT TOTAL IS 17 MONTHS.
$2,100/17 = $123.53
123.53 /2100 = 5.88%
OK TO PAY 6.00%
2100 X 6% = $126
OK TO PAY $126
126 /4 = $31.50
The TESC Plan was approved on 6-5-18.

See Attached Lump Sum Breakdown.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0043 ENVIRONMENTAL 1 3/20/2020 L.S. 31.50 833 EK 03/25/20 23

COMPLIANCE LEAD

0043 ENVIRONMENTAL 2 3/20/2020 L.S. 31.50 834 EK 03/25/20 23
COMPLIANCE LEAD

0043 ENVIRONMENTAL 3 3/20/2020 L.S. 31.50 835 EK 03/25/20 23
COMPLIANCE LEAD

0043 ENVIRONMENTAL 4 3/20/2020 L.S. 31.50 836 EK 03/25/20 23
COMPLIANCE LEAD
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